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Fifth Quarterly Report 

Dear Ms. Dortch 

By Order (CC Docket No. 94-1022, FCC 06-41, released March 30,2006 (the 
‘‘W’), the Commission granted the Filer, Copper Valley Wireless, Inc., extensions of 
time within which (1) to meet the ALI-capable handset activation deadlines and (2) to 
meet the Rule Section 2O.l8(g)(l)(v) 95% ALI-capable handset penetration deadline. 
The Filer has elected to deploy a handset-based E-91 1 solution. 

Specifically, under the relief granted by the m: 
1) The Filer has until February 27,2007 to begin selling ALI-capable handsets, 

and to ensure that 100% of all new handset activations are ALI-capable, in the areas 
served by the Valdez, Glennallen, Lake Louise, Willow Creek, Tolsona Ridge and 
Paxson Cell Sites (i.e,, the six cells slated for construction during the Summer 2006 
building season). 

2) The Filer has until February 25,2008 to begin selling ALI-capable handsets, 
and to ensure that 100% of all new handset activations are ALI-capable, in the areas 
served by the remaining cell sites, which are slated for construction during the Summer 
2007 building season. 

3) The Filer has until February 25,2009 to meet the requirement that 95% of the 
handsets on the system be ALI-capable. 

This report is submitted pursuant to the requirements of Paragraph No. 20 of the m, and is as follows: 
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Item 1: The number and status of E-911 Phase 11 requests from Public Safety 
Answering Points (“PSAF’s’’), including those requests that the Filer may consider 
invalid: The Filer has not received any PSAP requests for E-91 1 Phase I1 service. 

Item 2: The dates on which E-911 Phase I1 service has been implemented or 
will be available to the PSAPs served by the Filer’s system: E-91 1 Phase I1 service 
has not been implemented on the Filer’s system. In accordance with Commission 
requirements, E-91 1 Phase I1 service will be implemented within six months following 
receipt of a valid PSAP request, absent an extension of time from the Commission or an 
alternate deployment date obtained from the requesting PSAP. 

Item 3: The status of the Filer’s coordination efforts with PSAPs for 
alternative 95% &I-capable handset activation and penetration dates: The Filer 
has not had any coordination efforts with the PSAPs on this particular subject. However, 
the Filer has kept the PSAPs in its area apprised of its E-91 1 plans and roll-out schedule, 
updating this information as needed. 

Item 4: The Filer’s efforts to encourage customers to upgrade to ALI-capable 
handsets: In view of the Filer’s decision to install a Code Division Multiple Access 
(“CDMA”) replacement cellular system, the Filer has begun to market tri-mode handsets 
that will operate using the analog and CDMA air interfaces. The Filer began marketing 
the tri-mode handsets in December of 2005. These hi-mode handsets are ALI-capable, 
but the E-91 1 automatic location information function will not perform on the current, 
analog-only system. However, the ALI h c t i o n  will perform on the replacement CDMA 
system, once it has been installed and is operational. 

At present, all new handset activations consist of the tri-mode, ALI-capable 
handsets discussed in the preceding paragraph. Part of the Filer’s marketing plan for the 
new handsets is to encourage existing customers to replace their non-ALI-capable 
handsets with ALI-capable ones. 

Item 5: The status of the Filer’s ordering and installing CDMA network 
upgrade equipment for each of its cell sites: As discussed in the “Petition for Waiver 
or Temporary Stay,” filed December 20,2005, and which forms the basis for the relief 
granted in the e, the equipment replacement project is a large undertaking with a 
truly staggering financial outlay requirement for a company of the Filer’s extremely small 
size and limited financial resources. 

In July of 2006, the Filer made a formal equipment vendor selection, and has 
signed the equipment purchase and installation agreement. 

The equipment replacement projected has been accelerated. The first phase now 
consists o f  nine of the cell site locations, not six as originally envisioned. The Valdez, 
Glennallen, Lake Louise, Willow Creek, Tolsona Ridge, Paxson, Naked Island, Slana, 
and Whittier Cell Sites are the nine locations that now comprise the fzst phase. At 
present, the switch has been installed along with the base station equipment for all nine of 
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the cell sites; and these facilities have been placed into commercial service. These 
facilities (encompassed by the first phase) were turned on for commercial service on 
April 14,2007. 

The CDMA equipment for the remaining four cell sites (i.e., the locations 
encompassed by the second phase of the equipment replacement project) are scheduled to 
be completed and placed into commercial service by September of 2007. 

Item 6: The status of the Filer’s sales and activation of ALI-capable handsets 
in areas served hy each of its cell sites: The Filer currently activates only ALI-capable 
handsets, as discussed under Item 4, above. 

Item 7: The percentage of the Filer’s customers with ALI-capable phones: 
Fifty-two percent (52%) of the handsets on the system are the tri-mode, ALI-capable 
handsets discussed under Item 4, above. 

Item 8: Until the Filer satisfies the 95% penetration requirement, detailed 
information on the Filer’s status in achieving compliance, and whether the Filer is 
on schedule to meet the revised, February 25,2009, deadline: As discussed above, the 
Filer currently activates only ALI-capable handsets and 52% of the handsets on the 
system are ALI-capable. The Filer has developed a marketing program to encourage 
existing customers to upgrade their handsets to the tri-mode, ALI-capable handsets 
discussed under Item 4, above. The Filer is on schedule to meet the February 25,2009 
deadline established in the e. 

Very truly yours, 

Copper Valley Wireless, Iuc. 

Chief Exe!.ckve Officer & 
General Manager, Copper 
Valley Telephone Cooperative, 
Inc., Parent Corporation 
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In accordance with Rule Section 1.12, please refer any inquiries or correspondence 
to: 

Robert M. Jackson 
Blooston, Mordkofsky, Dickens, Duffy & Prendergast, LLP 
2120 L Street, N.W. 
Suite 300 
Washington, D.C. 20037 
Tel.: 202-828-55 15 

E-mail: rmj@bloostonlaw.com 
FAX: 202-828-5568 


